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Commercial/Multifamily Building Energy Labeling Working Group 

Meetings & Schedule for 2014 
August 25, 2014 

 

1. January 23, 2014 

a. Internal EVT, PSD planning meeting to begin to scope out the project and stakeholders 

2. February 18 

a. Confirm Working Group structure and make‐up 

b. Review current legislation, tools and policies in Vermont and beyond 

c. Review/update 2014 scope of work 

d. Plan for tools review meeting 

3. March 4 

a. VHFA meeting focused on Wegowise 

b. Attendees: VHFA, Cathedral Square Corp., Burlington Housing Authority, Rural Edge, 

VHCB, Champlain Housing Trust, EVT, Housing Vermont, EFG 

c. Reviewed experience with Wegowise and potential for wider use by all affordable 

housing providers in Vermont 

d. Updated the group on this statewide building labeling effort 

4. March 19 

a. Develop an understanding of current labeling/scoring initiatives and tools; webinar 

presentations from others outside of Vermont 

b. Presentations (remotely presented) by: 

i. IMT 

ii. NEEP 

iii. EPA Portfolio Manager 

iv. WegoWise 

v. Mass. DOER/NEEP Building Asset Rating 

5. April 4 

a. Review tools presentations from 3/19; what did we learn and where do we want to go? 
i. Review tool and metrics options 
ii. Review data flow and tool options 

b. Confirm steering committee and subcommittee membership (for MF and Commercial 
Buildings) 

c. Decision‐making process; how do we include stakeholders and who makes final 
decisions? 

d. Scope out tasks, schedule and decisions from here to Dec. 15. 
6. May 6 

a. VHFA‐sponsored meeting of affordable housing groups 

b. Focus on Wegowise possible adoption and next‐steps 

7. May 8 

a. Review schedule and milestones and decisions along the way to Dec. 15 
b. Stakeholders 

i. Proposed structure and membership 
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ii. Surveys and blog development 
c. Label design  

i. Coordination with residential? 
ii. Elements to consider for inclusion 
iii. ENERGY STAR vs. local EUI presentation of results 

d. Tools 
i. Building vs. tenant unit calculations and presentation issues 
ii. Subcommittee needed? 

e. Data 
i. Collection, storage, reporting, privacy 
ii. Discuss options and issues needing decisions and resolutions 

8. May 31 

a. Distributed Stakeholder Survey #1 to seek input on: 

i. General direction 

ii. Preliminary decisions 

iii. Building applicability 

iv. Stakeholder involvement 

b. 40 recipients 

i. Affordable housing groups 

ii. Building owners 

iii. Governmental agencies 

iv. Tenant groups 

c. June 11 deadline 

9. June 17 

a. Review and decide on unit vs. building labeling approach 
b. Review stakeholder survey results, decide on next steps 

i. Stakeholder meeting? 
ii. Establish stakeholder blog? 
iii. Website presence? 

c. Implementation Issues – initial discussion 
d. Data Issues ‐ discussion 

i. Accessing utility energy data 
ii. Disclosing labeling data (public vs. private issues) 
iii. Storing labeling results 
iv. Coordination with Residential efforts 

e. Tool update 
i. WegoWise 

f. DOE FOA 1073 Proposal for VT/NH Funding ‐ update 
g. Schedule & Next Steps 

10. July 22 
a. Building vs. Unit Labeling  
b. Use‐Cases (for which a label would be applicable/used in comm./MF buildings)  
c. Data disclosure policies 

11. August 28 
a. Data and privacy proposal discussion 
b. Program Implementation discussion 

i. What does a statewide program look like serving comm./MF buildings? 
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ii. How would the utilities coordinate? 
iii. Who issues labels? 
iv. Central or individual utility issuance? 
v. Data warehousing? 
vi. Who issues and supports building owners, etc.? 

c. Need for a customer survey for tenants? 
d. Need for a stakeholder survey #2? 

i. Label design issues 

ii. Implementation options 

iii. Tenant input 

iv. Seek confirmation on direction and decisions 

12. September 

a. Finalize foundational decisions based on surveys and other input 

b. Governance 

c. Leadership 

d. Data management 

13. October 
a. Discussions with possible implementation partners, formulate agreements 

b. Decisions on program components 

c. Final draft before public review 

14. October 31  
a. Final public review opportunity 

b. Stakeholder group meeting or survey on proposed structure/recommendations 

15. November 

a. Write up sections to memorialize decisions 

b. Draft report due 11/15/14 to Working Group for review 

c. Review, comments, edits 

16. December 2014 

a. Prepare report, review, update sections 

b. Finalize report for the Legislature for 12/15/14 

 


